
• POD A Reconstruction

• POD B Reconstruction

• POD G Reconstruction

• POD H Reconstruction

• POD I Reconstruction

• POD K Reconstruction

Work Complete:

Summer 2019 Update



POD I Reconstruction
Completed 04/25/2019



POD G Reconstruction
Completed 04/05/2019



POD A Reconstruction 
Completed 05/31/2019

POD H Reconstruction 
Completed 04/05/2019



• POD C Reconstruction
• Anticipated Completion: 08/23/19

• POD D Reconstruction
• Anticipated Completion: 08/15/2019

• POD E Reconstruction
• Anticipated Completion: 09/13/19

• POD F Reconstruction
• Anticipated Completion: 09/13/19

• POD I Kitchen Reconstruction
• Anticipated Completion: 08/30/19

• POD J Reconstruction
• Anticipated Completion: 08/30/19

• ES Site Work
• Anticipated Completion: 08/30/19

Remaining Work:
Summer 2019 Update



POD C HS GYM DEMO

POD J VESTIBULE & 
OFFICE



Tennis Courts 
& Basketball 

Courts



Summer 2019 Update

Previous Billings Current Billing Total to Date

April 2019 May 2019 Thru May 2019

$1,057,618.61 $1,281,002.76 $15,972,202.12

Project Percent Complete 75%

Contractor Billing:


