
Description 
Original 

Start  

Revised/

Actual 

Original 

Completion 

Revised/

Actual 

Mobilize 5/28/2018 06/07/2018 09/30/2019  

HS Site 5/28/2018 06/11/2018 09/30/2019  

POD K 07/02/2018 07/02/2018 12/28/2018 12/21/2018 

POD B Auditorium 07/02/2018 06/25/2018 01/20/2019 01/20/2019 

POD B Music Rooms 07/02/2018 06/25/2018 01/20/2019 12/28/2018 

POD I Multipurpose 06/25/2018 07/05/2018 08/17/2018 08/31/2018 

POD J Addition 08/20/2018 09/04/2018 12/21/2018  

POD I Classrooms 12/24/2018 12/21/2018 06/28/2019 04/26/2019 

POD I Kitchen 06/24/2019  08/30/2019  

POD A 01/02/2019 03/04/2019 06/28/2019  

POD G 01/02/2019 12/21/2018 04/05/2019 04/05/2019 

POD H 01/02/2019 01/07/2019 04/05/2019 04/05/2019 

POD D 04/08/2019 04/01/2019 08/15/2019  

POD E 04/15/2019 04/01/2019 09/13/2019  

POD F 04/15/2019 04/19/2019 09/13/2019  

POD C 06/03/2019 06/05/2019 08/23/2019  

POD J Classrooms 06/24/2019  08/30/2019  

ES Site 06/24/2019 06/03/2019 08/30/2019  

Old Bus Garage Demo 06/04/2018 06/07/2018 07/27/2018 06/28/2018 

Comments: Schedule Update 06/15/2019 

Requests for Information  

Total RFIs Closed RFIs Open RFIs Overdue RFIs 

272 265 7 0 

Submittals  

Open Items Closed Items In Review Overdue 

89 388 2 2 

TOTAL: 479 % Closed: 81% 

Previous Billings Current Billing Total to Date 

April 2019 May 2019 Thru May 2019 

$1,057,618.61 $1,281,002.76 $15,972,202.12 

75% Project Percent Complete  

Prime Contractors: 
1) Sullivan Contracting—Abatement Contractor (AC) 
2) HMA Contracting—Site Contractor (SC) 
3) Bast Hatfield Construction —General Contractor (GC) 
4) DiGesare Mechanical—Mechanical Contractor (MC) 
5) Clune Electric—Electrical Contractor (EC) 
6) Tri-Valley Plumbing —Plumbing Contractor (PC) 
7) Titan Roofing—Roofing Contractor (RC) 
8) TBS Controls—Controls Contractor (CC) 

Project Update: 
Overall Roof Work 95% Complete 
HS Site Work 95% Complete | ES Site Work In Progress 
Complete PODS: 
POD B: Punch List 95% Complete 
POD G: Punch List 95% Complete 
POD H: Punch List 95% Complete 
POD I: Punch List 85% Complete (Excluding Kitchen) 
POD K: Punch List 95% Complete 
PODS IN PROGRESS: 
POD A: (Reconstruction Phase) 
 Mechanical Work: New Units 100% Installed 
 Architectural Renovations: 90% Complete 

 Ceiling work On-Going 
 Plumbing Work: 80% Complete 

 Water Fountain installation On-Going 
 Electrical Work: 100% Complete 
POD C: (Demo Phase) 
 HS Gym Floor Abatement & Demo On-Going  
 Mechanical/Architectural Demo 75% Complete 
POD D: (Demo Phase) 
 Mechanical/Architectural Demo 60% Complete 
POD E: (Demo & Reconstruction Phase) 
 Mechanical/Architectural Demo 90% Complete 
 Architectural Renovations: 15% Complete  

 Classroom Flooring and Painting On-Going 
POD F: (Reconstruction Phase) 
 Mechanical Work: New Units 90% Installed 
 Architectural Renovations: 65% Complete 

 Sheetrocking & Taping On-Going 
 Plumbing Work: 70% Complete 

 Home & Careers and Art Room Sinks 100% Roughed In 
POD J: (Demo and Reconstruction Phase) 
 Architectural Renovations: 65% Complete 

 Sheetrock & Taping On-Going in Office and Vestibule 
 Mechanical Work: Demo 15% Complete, New Units 10% Installed 
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Constraint Impact Status 

Weather Site Work and Roofing Work Limited On-Going 

Existing Building Components Unforeseen Cost and Schedule Impacts On-Going 
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POD I Renovation 

“Fishbowl” Renovation 

Classroom  Renovation 

Bathroom Renovation 
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PROGRESS PHOTOS 

POD J VESTIBULE & OFFICE 

HS GYM FLOOR DEMO 

TENNIS & BASKETALL COURTS 


