
Description 
Original 

Start  

Revised/

Actual 

Original 

Completion 

Revised/

Actual 

Mobilize/Demobilize 5/28/2018 06/07/2018 09/30/2019  

HS Site 5/28/2018 06/11/2018 09/30/2019 08/26/2019 

POD K 07/02/2018 07/02/2018 12/28/2018 12/21/2018 

POD B Auditorium 07/02/2018 06/25/2018 01/20/2019 01/20/2019 

POD B Music Rooms 07/02/2018 06/25/2018 01/20/2019 12/28/2018 

POD I Multipurpose 06/25/2018 07/05/2018 08/17/2018 08/31/2018 

POD J Addition 08/20/2018 09/04/2018 12/21/2018 08/30/2019 

POD I Classrooms 12/24/2018 12/21/2018 06/28/2019 04/26/2019 

POD I Kitchen 06/24/2019 06/26/2019 08/30/2019 08/23/2019 

POD A 01/02/2019 03/04/2019 06/28/2019 06/24/2019 

POD G 01/02/2019 12/21/2018 04/05/2019 04/05/2019 

POD H 01/02/2019 01/07/2019 04/05/2019 04/05/2019 

POD D 04/08/2019 04/01/2019 08/15/2019 08/30/2019 

POD E 04/15/2019 04/01/2019 09/13/2019 08/30/2019 

POD E MS Boiler Room 04/30/2019 04/30/2019 09/13/2019 10/04/2019 

POD F 04/15/2019 04/19/2019 09/13/2019 08/30/2019 

POD C 06/03/2019 06/05/2019 08/23/2019 08/30/2019 

POD J Classrooms 06/24/2019 06/26/2019 08/30/2019 08/30/2019 

ES Site 06/24/2019 07/01/2019 08/30/2019 08/30/2019 

Old Bus Garage Demo 06/04/2018 06/07/2018 07/27/2018 06/28/2018 

Comments: Schedule Update 01/2020 

Requests for Information  

Total RFIs Closed RFIs Open RFIs Overdue RFIs 

300 300 0 0 

Submittals  

Open Items Closed Items In Review Overdue 

0 396 0 0 

TOTAL: 396 % Closed: 100% 

Previous Billings Current Billing Total to Date 

Aug 2019 Sept-Dec 2019   Through Dec 2019 

$1,755,268.32 $1,391,481.76 $21,776,611.55 

96.00% Project %  Complete: 

Prime Contractors: 
1) Sullivan Contracting—Abatement Contractor (AC) 
2) HMA Contracting—Site Contractor (SC) 
3) Bast Hatfield Construction —General Contractor (GC) 
4) DiGesare Mechanical—Mechanical Contractor (MC) 
5) Clune Electric—Electrical Contractor (EC) 
6) Tri-Valley Plumbing —Plumbing Contractor (PC) 
7) Titan Roofing—Roofing Contractor (RC) 
8) TBS Controls—Controls Contractor (CC) 
 

Project Update: 
 September 2019 : 

 Middle School Boiler Room Piping 
 Ductwork Installation 
 Crawl Space Heating Main Installation 
 Hallway Ceiling Tile Installation 
 Punch List 

 October 2019 : 
 HS Gym Wall & Ceiling Paint 
 Punch List 

 November 2019 : 
 Punch List 

 December 2019 : 
 Punch List 
 

 

We would like to thank the District for their continued 
flexibility and positivity throughout the completion of the 

project. This project would not have been a success   
without the help of all involved.  

Galway CSD Capital Improvement Project  
Executive Summary - January 2020 

Inspections performed Date Issued Status 

Architectural Punch List POD K 12.28.18 Complete 

Architectural Punch List POD B 01.24.19 Complete 

Architectural Punch List POD I  05.16.19 Complete 

Architectural Punch List POD A 06.08.19 Complete 

High School Site Punch List 07.09.19 Complete 

Architectural Punch List POD J 08.30.19 In-Progress 

Mechanical Punch List All PODs 08.30.19 Complete 

Elementary School Site Punch List 09.06.19 In-Progress 

Architectural Punch List POD E,F,D,C  09.20.19 In-Progress 

Status % Complete 

On-Going 96% 

PROJECT TOTAL MAN HOURS TO DATE: 

101,610 



ES SITE 

HS Site 

ES SITE 



AUDITORIUM 

ES VESTIBULE 

HS CAFETERIA 

ES CAFETERIA 



HS CLASSROOM ES CLASSROOM 

HS ART ROOM 

HOME & CAREERS 



HS GYM 

HS GYM 

ES GYM 

ES GYM 


