
Description Original 

Start  

Revised/

Actual 

Original 

Completion 

Revised/

Actual 

Mobilize 5/28/2018 6/7/2018   

HS Site 5/28/2018 6/11/2018 9/30/2019  

POD K 7/2/2018 7/2/2018 12/28/2018  

POD B 7/2/2018 6/25/2018 1/20/2019  

POD I Multipurpose 6/25/2018 7/5/2018 8/17/2018 8/31/2018 

POD J Addition 8/20/2018 9/4/2018 12/21/2018  

POD I Kitchen/Classrooms 12/24/2018  6/28/2019  

POD A 1/2/2019  6/28/2019  

POD G 1/2/2019  4/5/2019  

POD H 1/2/2019  4/5/2019  

POD D 4/8/2019  8/15/2019  

POD E 4/15/2019  9/13/2019  

POD F 4/15/2019  9/13/2019  

POD C 6/3/2019  8/23/2019  

POD J Classrooms 6/24/2019  8/30/2019  

ES Site 6/24/2019  8/30/2019  

Old Bus Garage Demo 6/4/2018 6/7/2018 7/27/2018 6/28/2018 

Comments: Schedule Update 8/31/2018 

Requests for Information  

Total RFIs Closed RFIs Open RFIs Overdue RFIs 

82 77 5 3 

Submittals  

Open Items Closed Items In Review Overdue 

427 238 34 0 

TOTAL: 699 % Closed: 34% 

Inspections performed Date Issued Status 

Dente Group—SWPPP On-Going Weekly 

PSI—Air Monitoring On-Going As Necessary 

Previous Billings Current Billing Total to Date 

July 2018 August 2018 Thru August 2018 

$1,606,823.09 $2,602,020.12 $4,795,722.16 

Prime Contractors: 

1) Sullivan Contracting—Abatement Contractor (AC) 
2) HMA Contracting—Site Contractor (SC) 
3) Bast  Hatfield Construction —General Contractor (GC) 
4) DiGesare Mechanical—Mechanical Contractor (MC) 
5) Clune Electric—Electrical Contractor (EC) 
6) Tri-Valley Plumbing —Plumbing Contractor (PC) 
7) Titan Roofing—Roofing Contractor (RC) 
8) TBS Controls—Controls Contractor (CC) 
 

Project Update: 

 Abatement completed in 85% of entire school.  

 Roofing Work Progressing: 70% Complete. 
 High School Site Work progressing: 

 Main parking lot has been paved with binder and turned 
over to the district for the school year. 

 Sidewalks installed around main parking lot 
 Maintenance parking lot/part of maintenance road paved 
 Underground storm system installed for new tennis courts 
 Continued site lighting installation  

 New parking spaces added at Bus Garage. 
 POD K work progressing: 

 POD K ES Gym mudded pipe fittings abated 
 Temporary partitions installed 
 Interior demolition of entire space 95% complete 

 Bathroom demolition includes demolishing and 
rerouting of underground plumbing piping 

 Installation of new mechanical/plumbing piping  
 Installation of new electrical wiring/equipment  

 POD B Work progressing: 
 Temporary partitions installed 
 Interior demolition of entire space 90% complete 

 Part of stage floor demolished to prepare for new 
flooring 

 ADA Viewing Platforms installed in Auditorium 
 Installation of new mechanical piping/ductwork 
 Installation of new electrical wiring/equipment 

 POD I Multipurpose Room/Pantry Work Progressing: 
 Steel mezzanine installed—>Mechanical Unit Installed 
 New ceiling installed 
 Renovated and Enlarged Pantry Space 
 Multipurpose room painted 
 Installation of lights & new electrical wiring/equipment 
 Installation of new ductwork and mechanical equipment 

 POD I Classrooms installation of new VCT Flooring.  
We look forward to the on-going work throughout the school year and 

continuing to build on our positive relationship with the district.   
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New HS Main Parking Lot *Binder Only* 

HS New Canopy Sidewalk and Asphalt 



POD I New ES Cafeteria Final Touches 
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POD H New Roof Installation 

HS Storm System Installation Student Parking Lot 

POD I Newly Installed Classroom Floors 

POD J New Roof Installation 

POD I New Mechanical Steel Mezzanine  


