
Description Original 

Start  

Revised/

Actual 

Original 

Completion 

Revised/

Actual 

Mobilize 5/28/2018 6/7/2018   

HS Site 5/28/2018 6/11/2018 9/30/2019  

POD K 7/2/2018 7/2/2018 12/28/2018  

POD B 7/2/2018 6/25/2018 1/20/2019  

POD I Kitchen/Cafe 6/25/2018 7/5/2018 8/17/2018  

POD J Addition 8/20/2018  12/21/2018  

POD I Classrooms 12/24/2018  6/28/2019  

POD A 1/2/2019  6/28/2019  

POD G 1/2/2019  4/5/2019  

POD H 1/2/2019  4/5/2019  

POD D 4/8/2019  8/15/2019  

POD E 4/15/2019  9/13/2019  

POD F 4/15/2019  9/13/2019  

POD C 6/3/2019  8/23/2019  

POD J Classrooms 6/24/2019  8/30/2019  

ES Site 6/24/2019  8/30/2019  

Old Bus Garage Demo 6/4/2018  7/27/2018  

Comments: Schedule Update 8/1/2018 

Requests for Information  

Total RFIs Closed RFIs Open RFIs Overdue RFIs 

51 47 4 2 

Submittals  

Open Items Closed Items In Review Overdue 

770 141 24 0 

TOTAL: 937 % Closed: 18% 

Inspections performed Date Issued Status 

Dente Group—SWPPP On-Going Weekly 

PCI—Air Monitoring On-Going On-Going 

Previous Billings Current Billing Total to Date 

May 2018 June 2018 Through June 2018 

N/A $585,879 $585,879 

Prime Contractors: 

1) Sullivan Contracting—Abatement Contractor (AC) 
2) HMA Contracting—Site Contractor (SC) 
3) Bast  Hatfield Construction —General Contractor (GC) 
4) DiGesare Mechanical—Mechanical Contractor (MC) 
5) Clune Electric—Electrical Contractor (EC) 
6) Tri-Valley Plumbing —Plumbing Contractor (PC) 
7) Titan Roofing—Roofing Contractor (RC) 
8) TBS Controls—Controls Contractor (CC) 
 

Project Update: 

 Contractor staging areas and temporary construction road      
installed. Contractor Trailers delivered. 

 Demolition of old bus maintenance building completed. 
 High School Site Work progressing: 

 Main parking lot 
 Sidewalks demoed and trees removed 
 Main parking lot regraded with new subbase 
 Underground storm system installed 
 New site lighting installation  
 Curb installation in main parking lot 

 Abatement completed in 80% of entire school. 

 POD K work progressing: 
 Interior demolition of entire space 85% complete 
 Installation of new mechanical/plumbing piping  
 Installation of new electrical wiring/equipment  

 POD B Work progressing: 
 Interior demolition of entire space 75% complete 
 Stage demolition and Auditorium seat removal 
 Roof drain overflows installed 
 Mechanical equipment installation underway 

 POD I Multipurpose Room Work Progressing: 
 Ceiling removed, pantry floor saw cut for installation of 

new steel mechanical mezzanine 
 Installation of new ductwork and mechanical equipment 

 Roofing Work Progressing: 50% Complete. 
 

We must commend and thank the Galway Central School           
Administration and Faculty for the patience and acceptance 

of the project thus far.   
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